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ESTIMATE RUN 06/19/2020

ESTIMATE SUMMARY 11:29:55

CONTID: C21881         ESTIMATE NO: 0009 PROG 2005

PCN: 21881-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION WIDE EROSION CONTROL PERCENT TIME:

PROJECT NO: STMR200-240                   

REGION WIDE EROSION CONTROL

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

T-P ENTERPRISES INC. PAY PERIOD ENDING

5055 E. 39th Ave. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Denver CO 80207     (303)377-1215 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 555,912.09 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 501,307.23 NON-PARTICIPATING 47,000.93

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -705.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.63

FIXED COMPLETION DATE

FIXED COMPLETION DATE

32.34%

376,150.51

47,000.93

47,000.93

46,295.91

$

$

$

$

0.00

179,761.58

179,761.58

0.00

179,761.58

-2,696.42

0.00

177,065.16

0.00

AMOUNT DUE 177,065.16 46,295.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,295.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

PARK  

1074.0 TIME ALLOW: 12/31/2020 ??:??:??

ORIG TIME ALLOW: 6/30/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/12/2017

07/12/2017

06/19/2020

06/01/2017

06/08/2017

07/07/2017

07/12/2017
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PCN: 21881-BID    ESTIMATE RUN 06/19/2020

PROJECT: STMR200-240                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Erosion Mat 609.670

0.000

202-00013  
 

304.83609.670

0.00

609.670

SY  

0.50000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

125.000

SY  

19.04000

0015 Removal Of Silt Fence 60.000

0.000

202-01010  
 

18.0060.000

0.00

123.000

LF  

0.30000

0020 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

25.000

CY  

71.61000

0025 Embankment Material (Complete In Place) 18.000

22.000

203-00060  
 

1,431.6040.000

787.38

500.000

CY  

35.79000

0030 Blading 5.000

0.000

203-01500  
 

906.655.000

0.00

55.000

HOUR

181.33000

0035 Backhoe 81.500

30.000

203-01510  
 

15,783.94111.500

4,246.80

111.500

HOUR

141.56000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

55.000

HOUR

148.42000

0045 Truck (Dump) 25.000

0.000

203-01582  
 

3,179.2525.000

0.00

55.000

HOUR

127.17000

0050 Front End Loader (Rubber Tire) 8.000

0.000

203-01590  
 

1,147.768.000

0.00

90.000

HOUR

143.47000

0055 Combination Loader 80.500

37.000

203-01594  
 

14,713.35117.500

4,633.14

117.500

HOUR

125.22000
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PCN: 21881-BID    ESTIMATE RUN 06/19/2020

PROJECT: STMR200-240                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

2.000

HOUR

420.63000

0065 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

167.31000

0066 Str Bkfl (Flow-Fill) CMO 3 8.600

27.000

206-00065  
 

10,146.0035.600

7,695.00

35.600

CY  

285.00000

0070 Topsoil 89.300

0.000

207-00205  
 

4,237.2989.300

0.00

1,400.000

CY  

47.45000

0075 Silt Dike 0.000

0.000

208-00001  
 

0.000.000

0.00

500.000

LF  

9.00000

0080 Erosion Log Type 1 (12 Inch) 60.000

0.000

208-00002  
 

192.0060.000

0.00

216.000

LF  

3.20000

0085 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

615.000

LF  

9.00000

0090 Erosion Log Type 2 (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

216.000

LF  

5.40000

0095 Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

216.000

LF  

11.40000

0100 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

13.000

EACH

18.00000

0105 Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

50.000

EACH

5.00000
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PCN: 21881-BID    ESTIMATE RUN 06/19/2020

PROJECT: STMR200-240                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,230.000

LF  

1.10000

0115 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

25.000

LF  

4.80000

0120 Rock Check Dam 13.000

0.000

208-00041  
 

8,701.0313.000

0.00

13.000

EACH

669.31000

0125 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

894.94000

0130 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

7.000

LF  

12.50000

0135 Rigid Inlet Protection Device 0.000

0.000

208-00055  
 

0.000.000

0.00

4.000

EACH

230.00000

0140 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

246.000

LF  

55.65000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

1,950.74000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

108.000

HOUR

182.41000

0155 Removal of Trash 107.500

10.000

208-00107  
 

4,112.50117.500

350.00

117.500

HOUR

35.00000

0160 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

246.000

LF  

5.62000
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PCN: 21881-BID    ESTIMATE RUN 06/19/2020

PROJECT: STMR200-240                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Seeding (Native) 2.650

0.260

212-00006  
 

727.502.910

65.00

135.000

ACRE

250.00000

0170 Soil Conditioning 2.650

0.260

212-00032  
 

8,089.802.910

722.80

32.000

ACRE

2,780.00000

0175 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

38.000

ACRE

410.00000

0180 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

1.000

ACRE

1,200.00000

0185 Spray-on Mulch Blanket 0.380

0.000

213-00012  
 

1,067.800.380

0.00

3.500

ACRE

2,810.00000

0190 Mulch Tackifier 50.000

0.000

213-00061  
 

90.0050.000

0.00

9,832.000

LB  

1.80000

0195 Bonded Fiber Matrix 0.420

0.000

213-00150  
 

2,360.400.420

0.00

0.500

ACRE

5,620.00000

0200 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

6,138.680

543.000

216-00201  
 

12,427.926,681.680

1,009.98

9,218.000

SY  

1.86000

0205 Turf Reinforcement Mat (Class 3) 1,692.000

142.000

216-00303  
 

8,216.321,834.000

636.16

2,458.000

SY  

4.48000

0210 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

23,965.000

SY  

0.03000

0215 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

2.000

TON 

93.20000
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PCN: 21881-BID    ESTIMATE RUN 06/19/2020

PROJECT: STMR200-240                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Geotextile (Erosion Control) (Class 1) 1,245.000

357.000

420-00102  
 

5,046.301,602.000

1,124.55

1,602.000

SY  

3.15000

0225 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

4,000.000

SY  

2.78000

0230 Grouted Riprap 0.000

0.000

506-00035  
 

0.000.000

0.00

2.000

SY  

590.33000

0235 Riprap (6 Inch) 359.000

55.000

506-00206  
 

40,236.66414.000

5,345.45

414.000

CY  

97.19000

0240 Riprap (12 Inch) 0.000

169.000

506-00212  
 

16,634.67169.000

16,634.67

169.000

CY  

98.43000

0245 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

2.000

CY  

2,000.00000

0246 18 In Plastic Pipe CMO 3 65.000

0.000

603-50018  
 

4,062.5065.000

0.00

80.000

LF  

62.50000

0250 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

30.00000

0255 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

175.00000

0260 *Traffic Control Management 1.000

0.000

630-00012  
 

720.001.000

0.00

1.000

DAY 

720.00000

0265 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

55.00000
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PCN: 21881-BID    ESTIMATE RUN 06/19/2020

PROJECT: STMR200-240                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Construction Traffic Sign (Panel Size B) 1.500

0.000

630-80342  
 

127.501.500

0.00

3.000

EACH

85.00000

0275 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

55.00000

0280 *Traffic Cone 5.000

0.000

630-80380  
 

80.005.000

0.00

10.000

EACH

16.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,200.000

F A 

1.00000

0295 F/A Mobilization Mobilization Area A 11,250.000

3,750.000

700-70015  
 

15,000.0015,000.000

3,750.00

15,000.000

F A 

1.00000

0300 F/A Mobilization Mobilization Area B 0.000

0.000

700-70015  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0305 F/A Mobilization Mobilization Area C 0.000

0.000

700-70015  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

CAT 179,761.5847,000.93555,912.09CURRENT AMT0200 $ $ $

$ 179,761.5847,000.93$555,912.09$CURRENT AMTPROJECT TOTAL


